Apex Systems

Synthetic Supplier RFP Response — Agentic Evaluation Mini Project

Strong technical architecture and security posture; premium commercial position; moderate delivery schedule.

Confidentiality: Fictional procurement response created solely for classroom evaluation. No real supplier or confidential customer data is used.

Executive Summary

Apex Systems proposes an enterprise-grade integration and application platform emphasizing resilient architecture, secure API integration, observability, and controlled operational change. The proposal prioritizes technical fit and security over the lowest initial price.

Understanding of Requirement

We understand the procurement team requires a scalable enterprise platform with integration, implementation governance, transparent commercial assumptions, strong security controls, and an operational support model. This proposal is designed to provide evidence for each evaluation criterion.

Proposed Solution

Apex proposes a modular service architecture with REST APIs, event-driven integration for long-running processes, horizontal scaling, centralized logging and metrics, automated deployment pipelines, and separate development, test, staging, and production environments. Identity integration supports SAML 2.0 and LDAP/Active Directory patterns. The design is intended to accommodate future integrations without replacing the core platform.

Architecture and Integration

The solution uses secure interfaces, environment separation, observability, controlled deployments and documented operational ownership. Integration dependencies and assumptions are identified so that proposal evidence can be distinguished from items requiring discovery.

Implementation Plan

A 20-week delivery is proposed: weeks 1–3 discovery and architecture; weeks 4–8 configuration and core integration; weeks 9–13 extended integrations; weeks 14–16 system testing; weeks 17–18 UAT and readiness; weeks 19–20 production cutover and hypercare.

Team Structure

Delivery team: engagement manager, solution architect, two integration engineers, application engineer, security specialist, QA lead, and shared DevOps engineer. A weekly steering review and twice-weekly delivery checkpoint are proposed.

Milestones

1. Discovery and requirements baseline
2. Architecture and security review
3. Configuration and integration build
4. System and user acceptance testing
5. Production readiness and cutover
6. Hypercare and transition to support

Commercial Proposal

Illustrative fixed implementation price: INR 1.85 crore, excluding applicable taxes. Annual support is INR 24 lakh. The premium price includes additional architecture, security engineering and observability work.

Pricing Assumptions

Price assumes timely customer access to subject-matter experts, identity endpoints, network connectivity and test data. Travel, third-party licenses, cloud consumption and major scope changes are excluded.

Delivery Governance

The delivery team will maintain a RAID log, decision register, milestone plan, issue escalation path, and formal change-control process. Customer approvals and environment readiness are dependencies for the stated timeline.

Security, Compliance and Risk

Security includes SSO integration, RBAC, TLS, encryption for sensitive data at rest, centralized audit logging, vulnerability scanning, secrets management and security review gates before production. The proposal references ISO 27001-aligned controls but does not claim a customer-specific certification scope.

Key Risks and Mitigations

Primary risks are integration dependency delays, environment readiness and data migration quality. Mitigations include an early dependency register, architecture checkpoints, automated environment validation and rehearsal migrations.

Support Model

24x7 production incident coverage is proposed with severity-based response targets. Named service management roles, monthly service reviews, incident trend reporting and a knowledge-transfer plan are included. Hypercare lasts four weeks.

Relevant Experience

Apex describes experience delivering enterprise integration and workflow modernization programs in regulated environments and cites more than eight years of relevant delivery experience across large organizations.

References

Fictional references: Northstar Manufacturing — integration modernization; Meridian Financial Services — secure workflow platform. Contact details are intentionally omitted.

Evidence Boundary

Only information explicitly stated in this fictional proposal should be treated as proposal evidence. Any certification, reference, price, timeline, capability or control not stated here must not be inferred by an evaluator.

Closing Statement

This fictional response supports the classroom demonstration of document extraction, evidence-grounded LLM scoring, validation, deterministic business rules and explainable supplier comparison.