NexaWorks

Synthetic Supplier RFP Response — Agentic Evaluation Mini Project

Balanced proposal with the strongest implementation governance and support model.

Confidentiality: Fictional procurement response created solely for classroom evaluation. No real supplier or confidential customer data is used.

Executive Summary

NexaWorks proposes a balanced enterprise implementation combining a practical architecture, detailed delivery governance, transparent assumptions and a mature support transition. The proposal is designed to reduce implementation risk while maintaining a competitive commercial position.

Understanding of Requirement

We understand the procurement team requires a scalable enterprise platform with integration, implementation governance, transparent commercial assumptions, strong security controls, and an operational support model. This proposal is designed to provide evidence for each evaluation criterion.

Proposed Solution

The proposed solution uses modular services, REST APIs, event-driven processing for asynchronous work, centralized monitoring, automated deployments and controlled configuration. The implementation includes interface contracts, integration testing, environment promotion controls and operational runbooks. SSO is supported through SAML 2.0 and directory integration patterns.

Architecture and Integration

The solution uses secure interfaces, environment separation, observability, controlled deployments and documented operational ownership. Integration dependencies and assumptions are identified so that proposal evidence can be distinguished from items requiring discovery.

Implementation Plan

A 16-week delivery is proposed: weeks 1–2 discovery; weeks 3–5 architecture and foundation; weeks 6–9 build and integrations; weeks 10–12 system testing; weeks 13–14 UAT; week 15 production readiness; week 16 cutover and hypercare. Each phase has entry/exit criteria and an owner.

Team Structure

Team: program manager, delivery lead, solution architect, three engineers, QA lead, DevOps engineer, security advisor and dedicated support transition lead. Weekly steering meetings, RAID reviews and milestone sign-offs are included.

Milestones

1. Discovery and requirements baseline
2. Architecture and security review
3. Configuration and integration build
4. System and user acceptance testing
5. Production readiness and cutover
6. Hypercare and transition to support

Commercial Proposal

Illustrative implementation price: INR 1.42 crore. Annual managed support is INR 20 lakh. Pricing includes standard integration development, test automation, documentation, training and four weeks of hypercare.

Pricing Assumptions

Assumptions include customer availability for workshops, standard network access, timely test data and customer approval of integration specifications. Third-party license fees and major legacy remediation are excluded.

Delivery Governance

The delivery team will maintain a RAID log, decision register, milestone plan, issue escalation path, and formal change-control process. Customer approvals and environment readiness are dependencies for the stated timeline.

Security, Compliance and Risk

Controls include SSO, RBAC, TLS, encryption at rest, audit logging, vulnerability management, secure secrets handling, change approvals, backup procedures and security acceptance criteria. The proposal includes a compliance evidence matrix and a privacy review during discovery.

Key Risks and Mitigations

Risks include dependency changes, data quality and adoption. Mitigations include a dependency register, data profiling, rehearsal migrations, role-based training and a formal go-live checklist.

Support Model

NexaWorks proposes 24x7 critical incident coverage, named service roles, incident/problem management, monthly service reviews, knowledge base ownership, quarterly service improvement reviews and a 30-day enhanced support period after hypercare.

Relevant Experience

The proposal describes more than seven years of relevant delivery experience across enterprise workflow, integration and managed support programs, with detailed role-based examples and transition activities.

References

Fictional references: Atlas Healthcare — workflow modernization; Riverbank Services — integration and managed support. Contact details are omitted for the classroom scenario.

Evidence Boundary

Only information explicitly stated in this fictional proposal should be treated as proposal evidence. Any certification, reference, price, timeline, capability or control not stated here must not be inferred by an evaluator.

Closing Statement

This fictional response supports the classroom demonstration of document extraction, evidence-grounded LLM scoring, validation, deterministic business rules and explainable supplier comparison.